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DOWNTOWN AREA 2018 CONSTRUCTION PLAN Rev Date: Last Rev By:

=planned construction work

=unplanned extra construction work window

APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER

PROJECT 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31

Maple (Battery to Pine) Water Main Replacement

Maple (Pine to St Paul) Water Main Relining

Pine (Maple to Main) Water Main Relining

Maple & Battery Traffic Light Upgrade

St Paul Great Streets Work

Maple (Battery to St. Paul) Paving

Pine Street Relining (Lakeside to Howard)

Pine Street Paving (Flynn to Kilburn)

Church (Maple to Adams) Water Main Replacement

Marathon 5/27 July 4th SE Art Hop 9/7-9/9

Maple to Main area phases of work. Maple to be closed to 

local traffic throughout these phases until paving 

complete. The following phases are for Pine/St. Paul

2/20/2018 MSL

Phase 2

Pine Two Way

St. Paul One way

Phase 1

Pine One Way

St. Paul two way


